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ABSTRACT   
A variety of cost models are used in the world’s construction industries. In 
Indonesia, the use of traditional bill of quantity is common. Recently they are used as 
effective and reliable cost models. This research explains the purpose of cost models, it 
explain how the principle of cost-significance can lead to a simplified method of 
measurement, which is both well structured and sufficiently accurate.    
The derivation of a cost significant model for 7 similar building projects is 
presented by examples. The principle of obtaining the cost-significance method is applied 
by using Multiple Linear Regression Analysis, and the model has been tested by one 
similar project.   
The statistic data has been arranged and analyzed by using SPSS program. This 
program can produce the formula of multiple linear regression equations, the equation 
can be used to make estimation of total cost for building projects. The result will be 
tested by different between estimated cost and actual cost divided to actual cost value. 
The result shows that the accuracy level reaches 5%-8%. The result provides the 
accuracy range of tender activity which is between 5%-15%.  
Keywords: 
Cost control, cost-significance, estimating practice, estimation method, multiple linear 
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